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. Title of Change: Change Acolsbin/perl to link to Perl version 5.005_03

g, Originator Si turefl)p 10. Class | 11. Type: 12. Need Date: 1/26
o At iy [oo N [cer

13. Office Mahager Sigffature/Date 14. Category of Change: 15. Priority: {if ‘Emergency”
EDF fill in Block 28).
()& ﬂsﬁ Ao A {- 1% 00 Routine
16. Docurfentation/Drawings Impacted: 17. Schedule 18, Ci(s) Affected:
: impact:
19, Rejease Atfected: 20. Date due to Customer: | 21. Impl. Date: 22, Estimated Cost:
5B None

3. Source Reference:  |JNCR (attach) [ JAction Item [Trech Ref. [JGSFC [ ]Other:

24. Description of Change: (use additional Sheets if necessary)

Perl is in the process of being upgraded to version 5.005_03. This new version was installed on 12/22 and all subsystems have been
asked to test their code against the new version before the link was created from /tools/bin/perl to this new version. The subsystems

have tested against the new version by modifying their scripts to use hools/bin/per5.00503 instead. In order to begin functicnality lab

testing, the scripts must be changed back and the new version of per accessible via ARools/hinfpert,

25. Proposed Solution: (use additional sheets if necessary)
Gumently, Roots/bin/perl is a binary (a copy of Nools/bin/perl5.003) that is used by most of the par scripts in the EDF. It is proposed
that for the new version of per! a fink be created 10 JNtools/bin/perl5.00503 instead.

26. Alternate Solution: (use additional sheets if necessary)

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)

28, Justification for Emergency (if Block 15 is “Emergency”):

29, Site(s) Affected: DJEDF [ IMini-DAAC LIVATC LJEDC [1GsFC [Jlarc [InsiDc [Isme [JAK ClpL

(leoc [XIDG Test Cell [other
30. Board Comments: 31. Work Assigned To:
V>
32, EL2 CCR Chair {Sig e): 33. Disposition: Approved 34. (TBD}
w»-/ i/ "i ko OA/C Disapproved
O Fwd/ECS 0 Fwd/ESDIS
35. MEO CCB Chair {Sign/Date): 36. Disposition: 0 Approved 37. CM Manager's Closure:
OA/C {1 Disapproved
O Ewd/ECS O Fwd/ESDIS
38. ECS CCB Chair (Sigrv/Date): 39. Disposition: [0 Approved 40. CCR Closed Date:
CAC
[ Disaporoved
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CCR Title: Ghange /tools/bin/perl to link to Perl version 5.005_03

Approval Date:

Approval Authority (TTB, CCB): M&O CCB

ECO#

TASK DESCRIPTION

RESPONSIBILITY

NEED DATE/

DEPENDANT ACTIVITY

Remove the file tools/in/per. Replace it with a soft link to
foolsfbin/perl5.00503
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